

Agenda
Director's Follow-up CD-2/3a Review of the NOvA Project
August 21 - 22, 2007

Tuesday, August 21				
Start	End	Time	Subject	Presenter
8:30 AM	9:00 AM	0:30	Executive Session (Comitium, WH2SE)	Ed Temple
9:00 AM	9:10 AM	0:10	Welcome and Laboratory Overview (Hornet's Nest - WH8XO)	Hugh Montgomery
9:10 AM	10:10 AM	1:00	PM Presentation on Post CD-2/3a NOvA Actions - QA checks on 18 Ktons - Cost Reduction Efforts - Overview of Proposed Baseline - Status Recommendations from June 07 Director's Review	John Cooper
10:10 AM	10:25 AM	0:15	BREAK	
10:25 AM	11:10 AM	0:45	1) Scheduler's Presentation on Post CD-2/3a NOvA Actions - What scope changes were made? - What was done in the schedule? - Mechanical Clean-up of the schedule	Bill Freeman
11:10 AM	12:00 PM	0:50	2) Actions on PMS Review Recommendations BREAKOUT SESSIONS	
			1) Accelerator NuMI Upgrades WBS1.0/ 2.0 (Hornet's Nest - WH8XO)	Elaine McCluskey*
			2) Farsite Building WBS 1.1/ 2.1 (ConFESSional - WH5E)	Steve Dixon*
			3) Scintillator/Fiber/PVC Extrusions WBS 1.2/2.2/1.3/2.3/1.4/2.4 (Snake Pit - WH2NE)	Rich Talaga*
			4) PVC Modules WBS 1.5/2.5(Racetrack - WH7XO)	Ken Heller*
			5) Front-end Electronics and DAQ WBS 1.6/2.6/1.7/2.7 (The Req Room - WH4NW)	Leon Mualem*
			6) Far Detector Assembly, Near Detector Assembly WBS 1.8/2.8/2.9 (Theory, WH3NW)	Dave Ayres*
12:00 PM	1:00 PM	1:00	LUNCH	
1:00 PM	2:45 PM	1:45	BREAKOUT SESSIONS 1-6 CONTINUE PLUS 7) Project Management, Cost and Schedule WBS 1.9/2.10 (Comitium, WH2SE)	John Cooper*
2:45 PM	3:00 PM	0:15	BREAK	
3:00 PM	5:00 PM	2:00	Executive Session	
Wednesday, August 22				
8:30 AM	9:45 AM	1:15	Subcommittee Working sessions and Report Writing (Comitium, WH2SE)	
9:45 AM	10:00 AM	0:15	BREAK	
10:00 AM	2:00 PM	4:00	Closeout Dry Run with working lunch (Comitium, WH2SE) Breaks taken as necessary.	
2:00 PM	3:00 PM	1:00	Closeout (Hornet's Nest - WH8XO)	

* Notes Breakout Session Lead