

Report Outline and Reviewer Assignments
Director's CD-2 Mini-Review of the NOvA Project
April 17, 2008

Executive Summary	<u>Ed Temple</u>
1.0 Introduction	<u>Dean Hoffer</u>
2.0 Charge Questions	
2.1 Does the revised scope, cost, and schedule baseline fit within the revised funding profile provided by OHEP?	<u>Peter Wilson</u> Fran Clark Marc Kaducak
2.2 Does this revised baseline meet / respond to the Recommendations (those that are appropriate to address at this time) of the DOE/OHEP Lehman Review?	<u>Mike Lindgren</u> Peter Wilson
2.3 Does this revised baseline meet / respond to the Recommendations of the DOE External Independent Review (EIR) Recommendations? Including, has NOvA provided updated responses as applicable to the 17 Lines of Inquiry (where there are changes as a result of the Omnibus Budget)? Evaluate where NOvA stands on developing responses in the EIR CAP (Corrective Action Plan).	<u>Bill Boroski</u> Marc Kaducak Fran Clark
2.4 Is the Environmental Assessment on track for completion? As a minimum, has it been submitted for public comment?	<u>Marc Kaducak</u> Bill Boroski

- Note underlined names are the primary writer.