

Agenda for NOvA Working Group Meeting
Sept. 04, 2007
10:30 am - Noon
Snake Pit WH2NE

- 1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ Steve Holmes/ John Cooper/ Mike Procario]
- 2) NOvA Progress Report [John Cooper/Ron Ray/Nancy Grossman]
 - a) Environmental Assessment [John Cooper/ Keith Schuh / Sally Arnold]
 - b) DOE Lehman CD-2/3a Review Preparations –Oct. 23-25 [John Cooper]
 - i) Plan and Status against the Plan (RLS, Cost Estimate, Obligation Profile, Updated Documents, Webpage Posting, etc.)
 - ii) Additional Resources Needed
 - c) Preparation Plan for OECM EIR
- 3) Discuss Logistics for DOE Lehman Review [Dean Hoffer]
- 4) Next Meeting Sept. 18 [Dean Hoffer]

Action Items

(New Items from July 31 WGM)

- 1) Check with Joe Ingraffia from the DOE Procurement Evaluation and Reengineering Team (PERT) on what part of DOE are the reviews done for and if Fermi is current on the review schedule and when. [Ed Temple]

(Carryover Items from July 3 WGM)

- 2) Check on and provide WGM Members NOvA OMB 300 [2007, 2008?] which serves to meet the CD-2 “Data Sheet” Requirement for NOvA as an MIE project. [Mike Procario]
- 3) Develop an Obligations, Budget / Authority, and Cost Profile for NOvA. [Pasek/Freeman]