

**Charge for the Director's Status and Progress Review  
of the  
Proton Plan  
August 15-16, 2006**

Please review progress relative to the plan presented in the August 2005 Director's Review.

- Closely review progress through the recent extended shutdown.
- Review the plan to complete, looking most closely at effort planned in detail through the summer 2007 shutdown.
- Identify any outstanding technical and/or management issues that require attention.

As you review progress to date please note the team's responses to Recommendations from the prior Director's Review held in August 2005.

The Committee is asked to present findings, comments, and recommendations in a closeout session with the Proton Plan team, AD Management, and Fermilab Management at the end of the review and in a concise written report soon thereafter.