



# SNuMI Working Group Meeting

October 31, 2006

3:00 – 4:00 PM

Snake Pit

# Meeting Agenda

- 1) Discuss Shutdown Schedule Assumptions [Alberto/Nancy]
- 2) Discussion on AIPs for Civil Work on Phase I/II with DOE [Nancy/Steve]
- 3) SNuMI's Preliminary Review Preparation [Alberto/Nancy]
  - a) General Progress and Status
  - b) Presentation Preparations
  - c) Cost Estimates
  - d) SNuMI's Review Webpage (material to post and schedule for posting)
- 4) Discuss OPMO Review Preparations [Dean]
  - a) Final Reviewer List
  - b) Review Agenda/ Report Outline and Reviewer Assignments
  - c) Cost Spreadsheet
  - d) OPMO Review Webpage
- 5) Discuss Outline for Introductory Talk for Director's Preliminary Review [Steve]
- 6) Next Working Group Meeting after Director's Review [Dean]

Status of Action Items from Last Meeting

# Reviewers

- Greg Bock
- Mike Brennan  
(replaced Ali Nassiri)
- Tony Gabriel
- Karen Hellman
- Stuart Henderson
- Dean Hoffer
- Erk Jensen
- Philip Martin
- Sayed Rokni
- Thomas Roser
- Ed Temple (Chair)
- Yoshi Yamazaki

Director's Preliminary Review of the SNuMI Project - Microsoft Internet Explorer

File Edit View Favorites Tools Help

Address [http://www.fnal.gov/directorate/OPMO/Projects/SNuMI/DirRev/2006/11\\_14/review.htm](http://www.fnal.gov/directorate/OPMO/Projects/SNuMI/DirRev/2006/11_14/review.htm)

Google Go Links Settings

 **Fermi National Accelerator Laboratory** A Department of Energy National Laboratory  
Managed by Universities Research Association

## Director's Preliminary Review of the Super NuMI (SNuMI) Plan

November 14 - 16, 2006

**Final Report - pdf Word**

**Closeout Presentations**

**[Agenda](#)**

**SNuMI Review Website with Talks**

**Review Committee Materials**

- [Charge to the Review Committee](#)
- [Review Committee](#)
- [Draft Report Outline and Tentative Writing Assignments](#)
- [Draft Reviewer Assignments for Breakout Session](#)
- [Executive Committee Presentations](#)
  - [First Executive Session](#)
  - [Cost & Schedule Executive Session](#)
- [Review Closeout Presentations Template](#)

**References**

- [Project Cost & Contingency Estimate](#)
- [Background References](#)
- [SNuMI Project Website](#)

**General Information**

- [Visitor Information – Using the Network at Fermilab](#)
- [Document Printing Instructions for Reviewers](#)
- [Directions from O'Hare Airport to Holiday Inn, Naperville, IL – click on picture for larger map and written directions](#)
- [Directions Holiday Inn, Naperville to Fermilab, Warrenville entrance - click on picture for larger map and written directions](#)
- [Fermilab visitor's information – access to Lab, directions and maps – review meetings are in Wilson Hall – there is parking on both sides of the building](#)

Done Internet

# Action Items

- a) Level 2 managers should explicitly mention contingency in their talks. [Alberto/Nancy]
- b) Tom Roser will be added to the NuMI beamline reviewers list. [Dean]
- c) Writing assignments for phase II: Technical section 3.1 should not be further subdivided in Accumulator/Recycler/Main Injector/NuMI. Tom Roser is the lead for section 3.1. Revise report outline document. [Dean]
- d) Update the Agenda for the Director's Review along the lines of what Nancy showed at the meeting. [Dean]
- e) Add the Proton Plan Handbook to the list of reference documentation.
- f) Steve Holmes will show at the next meeting (Oct. 31, 3:00 pm) the outline of his introductory talk at the Director's Review. [Steve]