

# Summer 2003 Shutdown Plan

First full day of shutdown to be Monday, August 25, 2003, cool-downs beginning in some areas on previous Sunday, August 24.

Shutdown duration: 7 weeks planned.

Details of End Game as we know them.

Watch this space.

# Summer 2003 Shutdown Work

1. Power Infrastructure Maintenance (Com Ed and Fermilab)
2. Civil Construction for Electron Cooling
3. Tevatron - Stand Replacement and Magnet Alignment
4. RR - Vacuum and Heat-Tape Work
5. Booster - Collimator Installation and EPB Dipole Replacement
6. NUMI - Tunnel Work (SB&O Contractor and Fermilab)

The duration is driven by items 1,2, and 6.