

# Draft 2010-13 Fermilab Accelerator Experiments' Run Schedule

Typically Revised Annually - This Version from October, 2009

Calendar Year		2010	2011	2012	2013
Tevatron Collider		CDF & DZero	CDF & DZero	OPEN	OPEN
Neutrino Program	B	MiniBooNE	MiniBooNE		OPEN
		OPEN	OPEN		MicroBooNE
	MI	MINOS	MINOS		OPEN
		MINERvA	MINERvA		MINERvA
		ArgoNeuT			
			NOvA		NOvA
SY 120	MT	Test Beam	Test Beam		Test Beam
	MC	OPEN	OPEN		OPEN
	NM4	E-906/Drell-Yan	E-906/Drell-Yan		E-906/Drell-Yan

This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule, including unscheduled periods.

Major components of the schedule include shutdowns:

In Calendar 2010, a 4-6 week shutdown for maintenance is shown.


In Calendar 2011, no shutdown for maintenance is shown.

A 2012-3 11-month shutdown is shown to upgrade the proton source and change the NuMI beam to the Medium Energy (ME) config.

 RUN/DATA

 STARTUP/COMMISSIONING

 INSTALLATION

 M&D (SHUTDOWN)

19-Oct-09