


2005-6 Fermilab Accelerator Experiments Schedule

This Schedule will be updated regularly, as plans change.

Calendar Year		2005	2006
Tevatron Collider		CDF & DZero	CDF & DZero
Neutrino Program	B	MiniBooNE	MiniBooNE #
	MI	MINOS	MINOS
Meson 120	MT	Test Beam	Test Beam
	MC	E907/MIPP	OPEN

The next long Tevatron Shutdown is scheduled to begin on March 1, and is planned to last 14 weeks.
 # Continuation of MiniBooNE running beyond FY06 requires additional approval.
 This draft schedule will be updated as more precise information is made available.

-  RUN or DATA
-  STARTUP/COMMISSIONING
-  INSTALLATION
-  M&D (SHUTDOWN)

19 October, 2005