

## MTA Status

- The 805 MHz cavity is ready to test
- All electrical work is complete
  - ◆ Except for 201 MHz cavity equipment hook-up
  - ◆ Video camera feeds
- The MTA has now been cleaned and all previously unsealed surfaces have been sealed with an acrylic sealer
- The clean room has been installed
- The 201 MHz cavity and all its components and support equipment has arrived at Fermilab
- The Bugs have been killed



*Muon Collaboration*









## Clean Room View



# Near Term Schedule

- Next two weeks
  - ◆ Installation of 201 MHz Cavity
  - ◆ Do electrical work for 201 MHz Cavity