

2005-6 Fermilab Accelerator Experiments Schedule

This Schedule will be updated regularly, as plans change.

Calendar Year		2005	2006
Tevatron Collider		CDF & DZero	CDF & DZero
Neutrino Program	B	MiniBooNE	MiniBooNE #
	MI	MINOS	MINOS
Meson 120	MT	Test Beam	Test Beam
	MC	E907/MIPP	OPEN

The next long Tevatron Shutdown is scheduled to begin on February 27, and is planned to last 14 weeks.

Booster turn on is scheduled to begin May 22, Tevatron on June 2.

Continuation of MiniBooNE running beyond FY06 requires additional approval.

This draft schedule will be updated as more precise information is made available.

	RUN or DATA
	STARTUP/COMMISSIONING
	INSTALLATION
	M&D (SHUTDOWN)

20 January, 2006