

2003-4 Fermilab Accelerator Experiments Schedule

This Schedule will be updated regularly, as plans change.

Year		2003				2004			
Tevatron Collider				CDF & Dzero				CDF & Dzero	
Neutrino Program	B			MiniBooNE				MiniBooNE	
	MI							MINOS	
Meson 120	MT			Test Beam				Test Beam	
	MC			E907/MIPP				E907/MIPP	

Summer 03 Shutdown will begin on September 8, and is planned to last a nominal 10 weeks.

The major 2004 shutdown is scheduled for the last 8 weeks of FY04.

This draft schedule will be updated as more precise information is made available.

Additional shutdown periods will be added, typically allowing 40 weeks of accelerator operation per year.

	RUN or DATA
	STARTUP/COMMISSIONING
	INSTALLATION
	M&D (SHUTDOWN)

28 July, 2003