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Staffin / Van Citters Email
• … need to get an official proposal that describes 

the overall experiment end-to-end, including the 
R&D and fabrication of the camera, data 
management system, and telescope upgrades 
as well as a description of the commissioning 
and operations phases.

• …DOE and NSF plan to jointly review its 
scientific merit and technical feasibility.

• Agency Contacts: Nigel Sharp (NSF) and Kathy 
Turner (DOE)



Staffin / Van Citters Email

[The proposal] should include:
• information on the science case and how 

it will relate to and satisfy the 
recommendations put forth in the recent 
Dark Energy Task Force report,

• scope, technical, cost, schedule and 
management aspects,

• costs and plans for the commissioning 
and operations phases



Staffin / Van Citters Email
4. information on all anticipated funding requests 

to NSF and DOE to support the R&D, 
fabrication, integration, commissioning, 
operations and science activities.

5. expected contributions from NOAO\CTIO 
operations, NOAO\DPP and any laboratory 
contributions, including programmatic 
deliverables and estimated equivalent cost, 
and

6. expected contributions from university and 
foreign partners.



Mont Discussion with Aesook

• Proposal and CD-1 are separate items
• list CD-1 & CD-2 documents see if can 

map some to the proposal
– eg CDR useful

• ABW, want to assure DES meets Stage 3
• “+” on the addressees of the email



Mont’s Thoughts

• Want to assure progress on DECam 
continues while prepare proposal (maybe 
separate smaller Working Group Meetings only on DECam)

• Peoples’ October 3 Presentation to 
Directors of Fermilab, NCSA, & NOAO
– if a writer [Tucker and/or Merritt] were to take 

JP’s ppt and put it in prose that would give a 
“clear picture” of the plan.  Maybe introduction



Mont’s Thoughts on Mapping

NEW3. Commissioning & 
Operations

Probably existing 
material for DECam (& 
Data Management).  
New for Telescope and 
Data Products

2. Scope, technical, 
cost, schedule, & 
management
(Alistair’s Talk at the CD-1 Director’s 
Review may be a starting point for the 
Telescope)

Probably existing 
material

1. Science Case



Mont’s Thoughts on Mapping

Table with numbers with 
few or no words

6. Universities & Foreign 
Partners

Table with numbers with 
few or no words

5. Expected conts
NOAO/CTIO ops, NOAO/DPP, 
laboratory contributions including 
programmatic deliverables (equiv $)

Table4. Funding Requests to 
DOE & NSF



Mont’s Thoughts

• Prepare a “Content List”
– table of contents like list of how you will 

respond to each of the six bullets
– provide this to Nigel and Kathy requesting 

their comments and feedback
– (John P suggests then it be provided to the 3 

Directors for comment and feedback)


