1-Aug-07


Agenda for
Dark Energy Survey (DES) DECam Project
 Working Group Meeting (WGM)
Friday, Aug 3, 2007
10:00 – 12:00 Noon in the Snake Pit
1) HQ Interactions:  Feedback on Discussions with Headquarters [Kathy Turner /Hugh Montgomery/John Peoples/Brenna Flaugher]
2) August 1 JOG meeting with Kathy and Nigel. I hopefully I will have some details on the NSF proposal, the VanCitters -Staffin meeting, and the August 10 meeting at NSF Headquarters [John Peoples]
3) Discussion of the DES-Fermilab-NCSA-NOAO MOU with the DES Council (Mont,
Boroson, Dunning) on August 1 [Hugh Montgomery/John Peoples]
4) Presentations for the August 10 meeting at NSF [John Peoples]
5) DES/DECam Status Update [15 m; Brenna Flaugher]

6) Plans and Activities for Supporting a DECam CD-2 Review [Wyatt Merritt / Brenna Flaugher]

a) Status/Plans/Schedule for Preparing the Technical Design Report

b) Status/Plans/Progress Update on DECam CD-2 Documentation, MOUs
7) Review Timeline [Dean Hoffer]

8) Next Meeting; August 17 [Dean Hoffer]
Action Items

New
1) Solidify dates for the CD-2 Directors’ review. [Flaugher/Peoples/Hoffer]
2) Continue consulting with Kathy and Nigel to identify all documents that will be needed from the non-DECam components of DES (i.e., DES DM and CFIP) for the joint CD2 review.  [Peoples]
Rollover

3) Report on any further discussion with OHEP on the need for EVMS reporting on DECam [Hugh Montgomery]
4) Provide MINERvA Monthly Report as an example for DECam [Temple]
5) Meet to discuss / understand the separate need for obligation profile and cost profile information [Flaugher/Sarlina/Knapp/Hoffer]
