Agenda for
MINERvA Working Group Meeting (WGM)
Wednesday, July 27, 2005

1:30 pm Snake Pit
1) Report on MINERvA (and other appropriate) feedback from Directorate Meetings at OHEP.  (Mont)
2) Comments on Dave's Draft Project Management Plan    (All)
3) Further discussion of MINERvA with TEC < $5M.         (Debbie and Others)
4) Status of Other Action Items from 13-July meeting
a. Dave to check NuMI PMP vs. BTeV PMP to get most recent DOE philosophy on PMP’s vs. PEP’s. NOTE: Dave has already done this and has a few comments.
b. Dave to send out PMP to project people for review/comment and then to Ed & Dean. NOTE: Dave has already completed the revisions and sent the PMP out for comment by the project people.
c. Kevin to provide any updates on “Mission Need Document” status/who doing and whether MINERvA needs a NuSAG review.
d. Ed to find out from Danny if a single CD1,2,3 review would be sufficient for MINERvA under either the under $5M or $10M scenario.
e. MINERvA project people to give Mont several scenarios (if they have several), in order of preference (with all R&D removed) by July 19 at the latest NOTE: Debbie has already sent Mont e-mail on this to set something up.
