01-Feb-07

Agenda for NOvA Working Group Meeting
10:30 AM February 06, 2007
Snake Pit
1) Feedback on interchanges between the Directorate/Project and OHEP [Hugh Montgomery/ Steve Holmes/ John Cooper/ Mike Procario] (particularly a Budget Update as appropriate)
2) Status of Merging Detector and ANU [John Cooper/ Nancy Grossman/Pepin Carolan]

a) Status of updating CD-1 Documents (AS, PPEP, PMP, CDR, HA, Exhibit 300)

b) Updated TPC Ranges as part of above

3) PMs Status Report  [John Cooper/ Nancy Grossman] (Including status of the EA [Environmental Assessment] and CA [Cooperative Agreement].)

4) Discuss scheduling Director’s CD-2/3a Review [John Cooper/ Nancy Grossman]

5) Review NOvA Timeline [Dean Hoffer]
6) Status of Action Items [John Cooper]
Rollover Items:

a) Follow-up with Dan Lehman’s office if an additional status meeting/conference call is needed as the alternative to another CD-1 Review to address the addition of the Accelerator work. [Mike Procario]

b) NOvA to develop a scorecard on how the 14 contractor requirements from DOE O 413.3a Attachment 2 are met for the full NOvA project overall and how they are met, as applicable, for the Cooperative Agreement.  This scorecard is to be presented at a future NOvA Working Group Meeting. John Cooper/ Ron Ray]

c) NOvA to document NOvA’s internal procurement/approval process and present at a WGM. [John Cooper/ Ron Ray]
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