20-Feb-07

Action Items from NOvA Working Group Meeting
10:30 AM February 20, 2007
Snake Pit
New Items:
a) Near Detector reviewers may continue to asking questions of NOvA through Tuesday, 27-Feb and then assemble their comments and email them to John Cooper and Hugh Montgomery by Friday, 2-March [Stephen Pordes, Steve Geer and Chris Laughton]

Rollover Items from Prior Meetings:

b) Describe how $1.1M savings in DAQ might be achieved [John Cooper/Ron Ray]

c) Provide funding profile for use in updated CD-1 documents [Mike Procario/ Thomas Carolan Pepin]

d) Determine what “CD-3a” strategy is the way to proceed [Hugh Montgomery/John Cooper]
e) Consider options and determine direction with regard to a Near Detector and housing for such [Hugh Montgomery/John Cooper]
f) Decide on a Fermilab building to house a NOvA factory [Hugh Montgomery/Jim Strait/John Cooper]
g) NOvA to develop a scorecard on how the 14 contractor requirements from DOE O 413.3a Attachment 2 are met for the full NOvA project overall and how they are met, as applicable, for the Cooperative Agreement.  This scorecard is to be presented at a future NOvA Working Group Meeting. John Cooper/ Ron Ray]

h) NOvA to document NOvA’s internal procurement/approval process and present at a WGM. [John Cooper/ Ron Ray]
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