
Edison needs 4 power outages before the 

end of March 2011. 

We need to give them the dates by the 

end of September, locked in stone. 

The Plan 

 Edison powers down 144119 which 

feeds Kautz rd substation (Before 

Edison dumps Kautz rds substation 

Joe Pathiyil moves Kautz over to 

master sub using the back feed system 

(an outage of 14 minutes).  We lose 

power to Kautz rd sub, feeder 46a(1/2 

cryo) Mi65 

 aprox 2 hrs later Edison re-powers 

line 144119 and Joe Pathiyil  takes 

down same feeders as before for 14 



minutes. Then site is alive on normal 

power. 

 

4- 5 days later same scenario listed 

above,  happens again.  

 

Summery:   2 kautz road substations 

separated by 2 hours and then 4-5 days 

later 2 more Kautz road substation 

outages separated by 2 hrs= a total of 4 

Kautz rd substation outages. 



FAQ 

o Why? Edison is out of compliance 

with FERC (Federal Energy 

Regulatory commission)they will be 

fining Edison on June 1st unless 

Edison upgrades their system to be in 

compliance.  

 Testing wiring 

 Relays 

 Xformer testing 

 Will fix the MOD at electric 

junction.  



 



o Why didn’t they do it during the 

July 2010 4 week shutdown  

o  Parts weren’t in. 

o  PJM would not allow them to do 

it during the summer because of 

grid requirements. 

o Can they be flexible, No because 

they have to schedule the work team 

and the equipment, which is why we 

cannot do it in April or May. For 

planning purposes they need a date. 

o They already proposed Middle of 

January 2011; we talked them into 

allowing us to propose a counter 

date.  

 



o How long don’t know yet. Its either 4 

or 5 days If we do this on a Monday 

at 0800 we don’t know if the last 

outage is Thursday or Friday 

 

o Weather supposedly weather isn’t 

much of an impact. 

 

o Talked to Dan Wolff and asked him 

if we could run whole site on Master 

Sub, his answer is probably not linac 

line fluctuates a lot. 

 

o Could switch using Edison’s lines 

instead of internal back feed lines 

but: 



 Edison takes a lot longer to 

switch lines around 

 To go back from master sub we 

have to dump the entire site. 

 

The  questions for this meeting. 

 We need to pick a date. 

 We could have a one week shutdown or we could have a poor 

week of running with practice in power outage recovery. We don’t 

have to make that decision till much later. 

 We could pick a shutdown a few weeks ahead of time and move 

cryo feeder 46a over to master sub(this requires a feeder 46A 

outage). Then a Kautz rd substation outages wouldn’t have such an 

impact on the whole site ( then at some convient period even a 

month after the outages we move feeder 46 a back. ( the gamble is 

we don’t lose Master sub during this time, if we do the we dump 

all the cryo) 

 Are there any other questions you want us to ask Edison. 

 


