

<i>Preconceptual Planning</i>	<i>Conceptual Design</i>	<i>Preliminary Design</i>	<i>Final Design</i>	<i>Construction</i>	<i>Operations</i>
❖	❖	❖	❖	❖	
<b>CD-0</b>	<b>CD-1</b>	<b>CD-2</b>	<b>CD-3</b>	<b>CD-4</b>	
Approve Mission Need	Approve Alternative Selection & Cost Range	Approve Performance Baseline	Approve Start of Construction	Approve Start of Operations or Project Completion	
<b>Actions Authorized by Critical Decision (CD) Approval</b>					
CD-0	CD-1	CD-2	CD-3	CD-4	
<ul style="list-style-type: none"><li>• Proceed with Conceptual Design</li><li>• Request PED funding</li><li>• Start monthly PARS &amp; Quarterly Project Performance reporting</li></ul>	<ul style="list-style-type: none"><li>• Allow Expenditure of PED Funds for preliminary design</li><li>• Approval of long-lead procurement if necessary</li></ul>	<ul style="list-style-type: none"><li>• Establish Performance Baseline</li><li>• Continue design</li><li>• Request construction funding</li></ul>	<ul style="list-style-type: none"><li>• Approve expenditure of funds for construction</li></ul>	<ul style="list-style-type: none"><li>• Allow start of operations or project completion</li></ul>	
<b>Non-Nuclear Facilities--Prerequisite Activities for CDs</b>					
<ul style="list-style-type: none"><li>• Review of Mission Need Statement (MSN) by Office of Program Analysis &amp; Evaluation (CF-20) for \$100M or greater.</li><li>• Perform Mission Need Independent Project Review (IPR) for Major System (MS) projects (&gt;=\$750K)</li><li>• Perform Pre-conceptual Planning</li><li>• Evaluate Information Technology (IT) projects with Departmental Enterprise Architecture framework</li></ul>	<ul style="list-style-type: none"><li>• Review of Acquisition Strategy (AS) (OECM review for MS project)</li><li>• Review of Conceptual Design<ul style="list-style-type: none"><li>◦ Requirements Analysis</li><li>◦ Risk Analysis</li><li>◦ Alternative Analysis</li><li>◦ Value Management determination</li></ul></li><li>• Assess Requirements Analysis, Risk Analysis, Alternative Analysis, &amp; Value Management.</li><li>• Appoint FPD</li><li>• Establish &amp; charter Integrated Project Team</li><li>• Ensure compliance with One-for-One Replacement requirement for building square footage</li><li>• Ensure Integrated Safety Management Implementation</li><li>• Ensure consideration for High Performance Sustainable Building</li><li>• Assess if QA Program is acceptable</li></ul>	<ul style="list-style-type: none"><li>• Perform Baseline External Independent Review (EIR) &amp; validation by OECM for \$100M or greater. Perform Independent Cost Review or Independent Cost Estimates for MS project as part of EIR</li><li>• Program IPR for \$20M to less than \$100M</li><li>• Review of Preliminary Design</li><li>• Establish compliant project EVMS for \$20M or more, &amp; OECM certifiable EVMS for project TPC with \$50M or more</li><li>• Conduct Value Engineering (as applicable)</li><li>• Incorporate High Performance Sustainable Building provisions into design</li><li>• Determine if QA Program is acceptable</li></ul>	<ul style="list-style-type: none"><li>• Perform Executability EIR by OECM for MS projects</li><li>• Perform IPR for Non-MS projects by Program (SC)</li></ul>	<ul style="list-style-type: none"><li>• Verify Key Performance Parameter or Completion Criteria achieved</li><li>• Perform Readiness Assessment or Operational Readiness Review</li><li>• Revise environmental management system.</li></ul> <u>Post CD-4 Closeout</u> <ul style="list-style-type: none"><li>• Perform Final Administrative &amp; Financial Closeout</li><li>• Conduct Post Implementation Review for IT projects</li></ul>	
<b>Hazard Category 1, 2, and 3 Nuclear Facilities--Additional Prerequisite Activities/Documents for CDs</b>					
	<ul style="list-style-type: none"><li>• Perform Technical IPR</li><li>• Prepare Conceptual Safety Design Report (SDR)</li><li>• Prepare a Preliminary Safety Validation Report (PSVR)</li></ul>	<ul style="list-style-type: none"><li>• Prepare Preliminary SDR</li><li>• Prepare a PSVR based on updated design</li></ul>	<ul style="list-style-type: none"><li>• Prepare Preliminary Documented Safety Analysis Report (SAR)</li><li>• Prepare SER</li></ul>	<ul style="list-style-type: none"><li>• Prepare Documented SAR with Technical Safety Requirements</li><li>• Prepare SER</li></ul>	
<b>Prerequisite Documents</b>					
<ul style="list-style-type: none"><li>• MNS</li><li>• Tailoring Strategy</li></ul>	<ul style="list-style-type: none"><li>• Acquisition Strategy</li><li>• Conceptual Design Report</li><li>• Risk Management Plan</li><li>• Risk Assessment</li><li>• Preliminary PEP,</li><li>• Preliminary Hazard Analysis (HA),</li><li>• Preliminary Security Vulnerability Assessment Report (SVAR)</li><li>• Initial Cyber Security Plan for IT projects.</li><li>• QA Program Documentation</li></ul>	<ul style="list-style-type: none"><li>• Performance Baseline</li><li>• Preliminary Design</li><li>• Updated Risk Assessment</li><li>• Updated PEP</li><li>• Updated HA (Approved at Field Level)</li><li>• Updated Preliminary SVAR</li><li>• NEPA Documentation</li><li>• Updated Initial Cyber Security Plan for IT projects</li></ul>	<ul style="list-style-type: none"><li>• Final Design</li><li>• Updated CD-2 documents</li><li>• Updated QA Program</li><li>• An Approved Construction Project Safety &amp; Health Plan</li><li>• Updated Cyber Security Plan for IT projects</li></ul>	<ul style="list-style-type: none"><li>• Checkout, Testing &amp; Commissioning Plan</li><li>• Project Transition/ Closeout Plan</li><li>• Transition-to-Operations Plan</li><li>• Finalized QA Plan, SVAR, HA Report, Construction Project Safety &amp; Health Plan,</li><li>• Finalized Cyber Security Plan for IT projects &amp; completed Certification &amp; Accreditation, as required</li></ul> <u>Post CD-4 Closeout</u> <ul style="list-style-type: none"><li>• Final Project Closeout Report</li><li>• Lessons Learned Report</li><li>• Required Operational Documentation</li></ul>	
AS-Acquisition Strategy EIR-External Independent Review EVMS-Earned Value Mgmt. System HA-Hazard Analysis IPR-Independent Project Review	MNS-Mission Need Statement MS-Major Systems OECM-Office of Engr. & Const. Mgmt. QA-Quality Assurance PSVR- Prelim. Safety Validation Report	SAR-Safety Analysis Report SDR-Safety Design Report SER-Safety Evaluation Report SVAR-Security Vulnerability Assess. Report TPC-Total Project Cost			
<b>Budget Related Documents</b>					
<ul style="list-style-type: none"><li>• After CD-0 approval, Exhibit 300 for Projects =&gt;\$20M: Annual submission initiated during the federal budget cycle when funds are requested.</li><li>• Project Data Sheets: Annual submission initiated during the federal budget cycle when TEC funds are requested.</li></ul>					